

Project Log: Design Decision

Project: Smart Campus Network Optimization Platform
Log Date: September 12, 2026
Log Type: Decision / Scope Adjustment

What Changed

A scope decision was made regarding the network integration module of the project.

- **Dropped:** The multi-vendor network integration part (originally planned as a Cisco-to-Huawei connection via a custom-configured GRE VPN tunnel) will not be used going forward.
- **Adopted instead:** The network design will be a normal, single-vendor Cisco network.

Reasoning / Notes

This simplifies the network topology module by removing the need to source, configure, and interoperate with a second vendor's equipment (Huawei) and the associated GRE tunnel work, while keeping the rest of the project scope (Wi-Fi optimization, automation/monitoring, and the AI-driven automation pipeline) unchanged.

Impact on Project Plan

- Team 3's focus shifts from multi-vendor topology and GRE tunnel design/testing to a standard Cisco network topology.
- Milestones referencing multi-vendor testing (e.g. GRE tunnel establishment, cross-vendor traffic routing) will need to be revisited in the timeline.
- Lab device requirements simplify to Cisco-only equipment.

Status

Decision recorded. Timeline and Team 3 deliverables to be updated in a future log once the revised Cisco-only network design is detailed.